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Current Construction Projects  New Homes in Review Process  
 

 
(21) Homes Under Construction  

            Lot  63ñListon  
            Lot 327ñOestmann 
            Lot 343ñBinelli  
            Lot 150ñYoungberg  
            Lot 314ñHorton  
            Lot 384ñNickle  
            Lot 406ñMortemore  
            Lot 166ñ Petterson 
            Lot 154ñBailey  
            Lot 130ñLarson 
            Lot 141ñIlhan  
            Lot 311ñAharonov  
            Lot 189ñ Rubash  
            Lot 213ñ McMenemy  
            Lot  188ñ Simons 
            Lot 237ð Barrington  
            Lot 167ð Hardin  
                Lot 169-Howard/Kiekebush  

              Lot 345-Pemberton 
 Lot 157ð Leiva  

 
(1) Completed  Homes (2024) 

       Lot 136-Bushell Completion date: 8/2024  
      
   Completed Homes (2025) 
     Lot 30ð Larson Completion Date: 9/2025 
     Lot 189-Rubash Completion Date:  9/2025 
         
 

 
     
 

Lot 259 Pelleran 
Prelim Submittal 2/5/24  
Final plans approvalñ05/06/24  
 
 

 
 
 
 
Modification's  

Lot 70 detached garage-Needs Final Inspection 

 

Issues to deal with 

Lot 167 white windows, white trim Josh to contact. 

Lot 141 white windows owner to paint frames. 

Lot 150 White windows owners to paint frames 

 

CURRENT STATUS REPORT  



 

 

Lot 343ñ Binelli  
New Construction     
2248 Boulder Dr 
 
 
 

Preliminary Plan Submitted:  09/16/22  

Preliminary Plan Approval: 11/04/22  

Final Plan Approval: 11/04/22  
Color Board Approval: 11/04/22  
Pre-Con Date: 8/03/22  
Deposit: Received: 11/04/22 
Start of framing:  
Mid framing:  
Final framing:  10/3/23  
Final Inspection:  
  
7-30-2025 Installing deck joists  
8-27-2025 Installing deck floor  
9-29-2025 Installing back railing  
11-4-2025 Installing trex  
12-3-2025 Prep for final  
 
 
Outstanding Items:  
 

Next Stage:  Prep for final  
 

Lot 150ñYoungberg  
New Construction  
5126 Taos Cir. 
 

Preliminary Plan Submitted: 7/24/20  
Preliminary Plan Approval: 7/24/20  
Final Plan Approval:  07/24/20  
Pre-Con Date: 08/11/20  
Deposit: Received 7/21/20  
Start of framing:  
Mid framing:  
Final framing:10/3/23  
Final Inspection:   
 
6-30-2025 Requesting Final 
7/30/2025 Requesting Final 
8-27-2025 Issues to address for final 
9/29/2025 issues to address for final 
11/4/2025 Issues to address for final 
 
Outstanding Items: owner needs to paint window frames  
 
Next Stage: Final inspection  

Lot 314ñHoeton  
New Construction   
2185 Pine Crest 
 
 

Preliminary Plan Submitted: 10/21/21  

Preliminary Plan Approval: 10/29/21  
Final Plan Approval: 10/16/21  
Pre-Con Date: 02/08/22  
Deposit: Received 01/21 /22 
Start of framing:  
Mid framing:  
Final framing:  
Final Inspection:  
 
6-30-2025 Prepping chimney for stone/Installing stone on chimney  
8-27-2025  No Activity  
9-29-25 no Activity  
11/4/2025 No activity  
 
Next Stage: siding on chimney  

Homes Under Construction Status  



 

 

Lot 063ñListon  
New Construction  
3307 Durango Dr 

 

Preliminary Plan Submitted: 9/28/23  

Preliminary Plan Approval: 10/16/23  

Final Plan Approval:  12/11/23  
Pre-Con Date: 3/1/23  

Deposit: Received 10/4/23  
Final Inspection:  ?  
Start of framing: 3/8/24  
Mid framing: 3/27/24  
Final framing: 4/25/24  
Final Inspection 10/24  
 
11-2024 Status addressing issues for final  
02-2025 Status addressing issues for final  
3-20-2025 Status Addressing issues for final  
4-24-2025 Status addressing issues for final  
9-29-2025 Status addressing issues for final  
11-4-2025 Status addressing  issues for final  
 
 
Outstanding Items:  
 
Next Stage:  Re-inspect  

Lot 384 Nickle  
New Construction  
2182 Galo Dr 
 

Preliminary Plan Submitted:  02/08/22  
Preliminary Plan Approval: 02/08/22 
Final Plan Approval:  03/08/22  
Pre-Con Date:  05/23/22 
Deposit: Received 2/24/22 
Start of framing:  
Mid framing:  10/3/23  
Final framing:  12/1/2023 
Final Inspection:   
 
6-30-2025 Pavers installed/Close to final  
8-27-2025 Clean lot for final  
9/29/2025 Clean lot for final  
11/4/2025 Clean lot for final  
12-3-2025 Roof vents/electrical panel paint  
 
Outstanding Items:   
 
Next Stage:  Request final  

Lot 406ñMortemore  
New Construction   
4178 Durango Dr 
 
 

Preliminary Plan Submitted: 09/09/16  
Preliminary Plan Approval: 09/13/16  
Final Plan Approval: 8/27/21  
Pre-Con Date:  
Deposit: Received 08/22/17 
Start of framing:  
Mid framing:  
Final framing:  
Final Inspection:  
 
4-24-2025 Status A/C & Propane need screening 
8-27-2025 Status A/C & Propane need screening. 
9-29-2025 A/c Status A/C & Propane need screening 
11-4-2025 Request final inspection  
12-3-2025 Whit door on shed paint  
                
Outstanding Items:  
 
Next Stage:  Performing final  

Homes Under Construction Status  



 

 

Lot 166ñPatterson 
New Construction   
2280 Aztec cir 
 
 
 
 
 
 
 
 
 
 

Preliminary Plan Submitted:  2/26/21  

Preliminary Plan Approval: 3/17/21  
Final Plan Approval:  3/17/21  
Color Board Approval:  12/22/22  
Pre-Con Date: 04/29/21 
Deposit:  
Start of framing:  
Mid framing:  
Final framing:  
Final Inspection:  
  
6-30-2025 Installing back deck/ Installing Tyvek  
7-30-2025 Installing siding.  
8-27-2025 Installing septic.  
9-29-2025 Installing back deck  
11-4-2025 Painting completed  
12-3-2025 Deck rails installed  
 
Outstanding Items: ARC approved resubmitted plans 4/23  
 
Next Stage: Interior paint  

Lot  327ñOestmann 
New Construction   
5501 Datil Circle  
 
 

Preliminary Plan Submitted: 1/12/24  
Preliminary Plan Approval: 2/2/24  
Final Plan Approval: 2/12/24  
Pre-Con Date: 3/01/24 
Deposit:  Received  
Start of framing: 7/30/24  
Mid framing: 8/30/24  
Final framing: 9/27/24  
 
Final Inspection:  
 
6-16-2025 Painting completed/ Installing exterior lights.  
6-30/2025 Garage apron poured/ framing for sidewalk  
8-27-2025 Installing dry wall  
9-29-2025 Interior work  
11-4-2025 Interior work  
12-3-2025 Installing tile flooring  
 
Outstanding Items:  
 
Next Stage: Installing culvert pipe  

Lot 154ñBailey  
New Construction  
5255 Taos Cir 
 
 

Preliminary Plan Submitted: 10/26/20  
Preliminary Plan Approval: 11/11/20  
Final Plan Approval 12/04/20  
Pre-Con Date: 3/9/21 
Deposit: Received 4/20/21 
Start of framing:  
Mid framing:8/28/23  
Final framing:10/3/23  
Final Inspection:  
 
7-30-2025 Installing exterior lights  
8-27-2025 Chimney arrestor installed  
9-29-2025 Interior work  
11-4-2025 Stone  veneer 
12-3-2025 Stone on chimneys 
 
Outstanding Items:  
 
Next Stage: Stone pillars  

Homes Under Construction Status  



 

 

Lot 399 Szolowics 
New Construction  
4322 Durango Dr 

Preliminary Plan Submitted:1/17/2025  
Preliminary Plan Approval: 1/20/2025  
Final Plan Approval:  1/20/2025  
Pre-Con Date: 1/20/2025 
Deposit: 7/29/2025 
Start of framing:  
Mid framing:  
Final framing:  
 
Final Inspection:  
 
7/30/2025 Digging footers 
8-27-2025 Setting block 
9-29-2025 Setting block 
11-4-2025 Sheeting sides 
12-3-2025 Facia installed 
 
Outstanding Items:  
Next Stage: Install tyvek  

Lot 345ñPemberton 
New Construction   
2212 Boulder Dr 
 

Preliminary Plan Submitted:  09/06/2024  
Preliminary Plan Approval: 10/30/2024  
Final Plan Approval:  10/30/2024 
Pre-Con Date: 10/29/2024 
Deposit: Received 09/06/2024 
Start of framing: 02/05/2025 
Mid framing: 3/20/2025  
Final framing:  
 
Final Inspection:  
 
6-30-2025 APS running electricity/Sheeting roof  
7-30-2025 Roofing felt installed  
8-27-2025 Singles installed  
9-29-2025 Windows installed  
11-4-2025 Installing sides  
12-3-2025 Exteriot paint completed  
Outstanding Items:  
 
Next Stage:  Finish front deck  

Lot 091ð Anderson  
New Construction   
2456 Woody 
 

Preliminary Plan Submitted:  04/25/2025  
Preliminary Plan Approval: 10/23/2025  
Final Plan Approval:  10/23/2025 
Pre-Con Date:  
Deposit: 5/8/2025  
Start of framing:  11/4/2025 
Mid framing:  
Final framing:  
 
Final Inspection:  
11-4-2025  Framing 
12-3-2025 Trenching utilities  
 
Outstanding Items:  
 
Next Stage:  Backfilling utilities  

Homes Under Construction Status  



 

 

Lot 141 Illan  
New Construction  
2162 San Juan Dr 

 

Preliminary Plan Submitted:  12/09/21  
Preliminary Plan Approval: 12/15/21  
Final Plan Approval:  01/04/22  
Pre-Con Date: 04/05/22 
Deposit: Received 06/06/22  
Start of framing: 8/28/23  
Mid framing: 9/24  
Final framing: 10/3/23  
 
Final Inspection:  
4-24-2025 Status setting forms step apron 
8-27-2025 Interior work  
9-29-2025 Working on rear deck  
11-4-2025 Working on rear deck  
12-3-2025 Installing flume  
 
 
Outstanding Items: Owner needs to paint white windows  
 
Next Stage: Paint flume  

Lot 311 Aharonov  
New Construction  
2120 Yukon Cir  

 

Preliminary Plan Submitted:  12/01/21  
Preliminary Plan Approval: 12/10/21  
Final Plan Approval:  05/09/22  
Pre-Con Date: 11/15/22 
Deposit: Received 10/06/22  
Start of framing:  
Mid framing:  
Final framing:  
 
Final Inspection:  
 
3-20-2025 Status No Activity  
4-24-2025 Status  No Activity  
8-27-2025 Status No Activity  
9-29-2025 status  
11-4-2025 Status No activity  
 
Outstanding Items:  
 
Next Stage: Cut in driveway  

Lot 213  McMenemy  
New Construction  
3620 Durango Dr 
 

Preliminary Plan Submitted:  4/03/24  
Preliminary Plan Approval: 4/5/23  
Final Plan Approval:  4/23/24  
Pre-Con Date: 5/7/24 
Deposit: Received ? 
Start of framing:  
Mid framing:  
Final framing:  
 
Final Inspection:  
 
8-25-2025 Scrubbing lot  
9-29-2025 Marking for footers  
11-4-2025 Prepping for footers  
12-3-2025 Building stem walls  
Outstanding Items:  
 
Next Stage:  Backfilling  
 
 

Homes Under Construction Status  



 

 

Lot 157 McCrite  
New Construction  
5018 Durango Dr 

 

Preliminary Plan Submitted: 12/16/24  
Preliminary Plan Approval: 1/20/25  
Final Plan Approval: 2/18/25  
Pre-Con Date: 2/20/25 
Deposit: Received  
Start of framing:  
Mid framing:  
Final framing:  
 
Final Inspection:  
 
7-30-2025 No Activity  
8-27-2025 Windows installed  
9-25-2025 Installing siding  
11-4-2025 Painting exterior  
12-3-2025 Trenching backfill  
 
Outstanding Items:  
 
Next stage: Interior work  

Lot 188 Simons 
New Construction  
5631 Tamarron Dr 
 

Preliminary Plan Submitted:  12/14/23  
Preliminary Plan Approval: 1/3/24  
Final Plan Approval:  1/18/24  
Pre-Con Date: 1/29/24 
Deposit: Received  
Start of framing: 5/31/24  
Mid framing:  6/12/24  
Final framing: 6/27/24  
 
Final Inspection:  
 
6-30-2025 Driveway  completed/screen propane tank  
7-30-2025 Driveway/Sidewalks stained  
8-27-2025 Screen propane tank 
9-25-2025 Needs screening 
11-4-2025 A/C, propane needs screening 
 
Outstanding Items:  
 
Next Stage: Final Request 

Lot 399 Szolowics 
New Construction  
4322 Durango Dr 
 

 

Preliminary Plan Submitted:1/17/2025  
Preliminary Plan Approval: 1/20/2025  
Final Plan Approval:  1/20/2025  
Pre-Con Date: 1/20/2025 
Deposit: 7/29/2025 
Start of framing:  
Mid framing:  
Final framing:  
 
Final Inspection:  
 
7/30/2025 Digging footers 
8-27-2025 Setting block 
11-4-2025  Sheeting sides 
12-3-2025 Facia installed  
 
Outstanding Items:  
Next Stage: Install Tyvek  

Homes Under Construction Status  


